This study aims at the construction and maintenance system of Kokubunji temple in 8 th century. The research method adopted here is based on intensive examination of historical documents. It was the turning point to intend the Kokubunji temple construction that central government ordered each province to construct seven storied pagodas. The historical documents shows that the construction step is able to be divided into three, "Plan", "Construction", "Completion". "Plan" step was to make managerial planning of Kokubunji temple and economical frame for construction. "Construction" step was to cooperate with the provinces and to press the construction.

